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11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

SECTION A -

Modi fication P00025 to Wb6HZV-07- C- 0096

SUPPLEMENTAL | NFORVATI ON

The purpose of Modification P00025 to Contract Wh6HZV-07-C- 0096 is to exercise an option for 64,397 STS Level

of Effort (LOE) hours for work listed on Work Directive(s),

MD1- 313- 000 Revision 0, MA0-112-000 Revision 0, and M1-219-000 Revision O.

This option exercise is acquiring 64,397 STS LCE hours on the follow ng CLINs:

CLIN

0003AA (Fundi ng SubCLI N 0003AC)
WD:  MLO-811-000 Revision 1

Hour s

Esti mat ed Cost
Materials/ODC's (W G&A)
Mat eri al s/ ODC' s FCCM
Total Cost

Labor Fee

Mat eri al s/ ODC s Fee
Total Fee

Total CPFF

CLIN

0002AA (Fundi ng SubCLI N 0002AC)
WD:  MLO-211- 000 Revision 1

Hour s

Esti mat ed Cost

Material s/ODC s (w G&A)
Mat eri al s/ ODC s FCCM
Total Cost

Labor Fee

Mat eri al s/ ODC s Fee
Total Fee

Total CPFF

CLIN
0001AA (Fundi ng SubCLI N 0001AD)
WD:  MD1-313-000 Revision O

Hour s

Esti mat ed Cost
Materials/ODC's (W G&A)
Mat eri al s/ ODC' s FCCM
Total Cost

Labor Fee

Mat eri al s/ ODC s Fee
Total Fee

Total CPFF

R A R R e

R o R T T

R A R R

Prior Thi s Change
27,688 5, 400
1, 867,698 $ 368, 712
2,930, 194 $ 1,068,699
293 $ 107
4,798, 185 $ 1,437,518
170, 703 $ 33, 696
268, 112 $ 97,786
438, 815 $ 131, 482
5, 237, 000 $ 1,569,000
Prior Thi s Change
29, 688 23, 475
2, 859,548 $ 2,261,112
350, 212 $ 435, 853
35 $ 44
3,209, 795 $ 2,697,009
260, 661 $ 206, 111
32,044 $ 39, 880
292, 705 $ 245,991
3,502, 500 $ 2,943,000
Prior Thi s Change
0 3,400
0 $ 327, 488
0 $ 1,870,337
0 $ 187
0 $ 2,198,012
0 $ 29, 852
0 $ 171, 136
0 $ 200, 988
0 $ 2,399,000

R A R R e

R o R T R T

I A R R e

MLO- 811- 000 Revision 1, MLO-211-000 Revision 1,

Tot al

33,088
2,236, 410
3, 998, 893

400

6, 235, 703
204, 399
365, 898
570, 297
6, 806, 000

Tot al

53, 163

5, 120, 660
786, 065
79

5, 906, 804
466, 772
71,924
538, 696
6, 445, 500

Tot al

3,400
327, 488
1,870, 337
187
2,198,012
29, 852
171, 136
200, 988
2,399, 000
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

CLIN

0008AA
WD:  M40-112- 000 Revision O

Hour s

Esti mat ed Cost

Material s/ODC s (W G&A)
Materi al s/ ODC s FCCM
Total Cost

Labor Fee

Material s/ ODC s Fee
Total Fee

Total CPFF

CLIN

0001AA (Fundi ng SubCLI N 0001AE)

WD:  MD1-219- 000 Revision O

Hour s

Esti mat ed Cost

Material s/ODC s (w G&A)
Mat eri al s/ ODC s FCCM
Total Cost

Labor Fee

Mat eri al s/ ODC s Fee
Total Fee

Total CPFF

Prior

R e R R

Prior

R o R T T

O OO OO0 Oo0O o oo

O OO OO0 o oo

Thi s Change

29, 582
2,651, 435
239, 905
24

2,891, 364
241, 685
21,951
263, 636
3, 155, 000

R e R R

Thi s Change

2,540
244, 653
1,862, 446
186
2,107, 285
22,301
170, 414
192,715
2,300, 000

R o R T T

Tot

2,

2,

R R R

3,

Tot

1,

2,

R o R T R T

2,

a. The hours optioned to date are 661, 652 | eaving 1, 238,348 available for future option exercise.

b. The ODC/ Material cost dollar options to date are $72,771, 657. 00,

c. The option is exercised prior to 19 Decenber 2007.

3. The STS LOCE option hours exercised under

contractor's fixed fee) for Wrk
contractor's fixed fee) for Wrk
contractor's fixed fee) for Wrk
contractor's fixed fee) for Wrk
contractor's fixed fee) for Wrk

4. This nodification inpacts the contract anount.

Directives
Directives
Directives
Directives
Directives

prior ampbunt of $116, 241,022 to a new total

Estimated Cost (including ODCs)

Fi xed Fee

Cost Plus Fixed Fee (including ODCs)

Modi fi cati on P00025

MLO- 811- 000
MLO- 211- 000
MD1-313-000
M40- 112- 000
MD1-219- 000

Revi si on
Revi si on
Revi si on
Revi si on
Revi si on

of $128, 607, 022.

Prior

$ 106, 505, 195
$ 9,735,827
$ 116, 241, 022

are at

1,

1
0
0,
0

Thi s contractual

al

29,582
651, 435
239, 905

24
891, 364
241, 685

21,951
263, 636
155, 000

al

2,540
244,653
862, 446

186
107, 285
22,301
170, 414
192, 715
300, 000

| eavi ng $205, 128, 343 avail able for future option exercise.

a rate of $74.52 ($68.28 for estimted cost and $6.24 for the

a rate of $105.10 ($96.32 for estimted cost and $8.78 for the
a rate of $105.10 ($96.32 for estimated cost
arate of $ 97.80 ($89.63 for estimted cost and $8.17 for the

and a rate of $105.10 ($96.32 for estimated cost and $8.78 for the

Thi s Change
$ 11, 331, 188
$ 1,034,812
$ 12, 366, 000

action increases the total contract anmpunt

Tot al
$ 117, 836, 383
$ 10,770,639
$ 128, 607, 022

5. Al other terms and conditions of contract Ws6HZV-07-C- 0096 remai n unchanged and in full force and effect.

*** END OF NARRATI VE A0025 ***

and $8.78 for the

by $12, 366,000 fromthe
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001

0001AA

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

SECURI TY CLASS: Uncl assified

SERVICES LINE | TEM

NOUN: ET GUNNERY SUPPORT
PRON:  727TB50272 PRON AMD: 02 ACRN:  AA
AVS CD: 31102897002

MODI FI CATI ON: P00001, P00010, PO0011, POOO15,
P00022, P00025

Fundi ng Subclins 0001AB, 0001AC, 0001AD, 0001AE
START OF WORK: DATE OF SI GNED MODI FI CATI ON
COVPLETI ON DATE: 31 AUGUST 2008

LEVEL OF EFFORT: 41,832 Hours

P00025 BREAKDOM:

MD1-313-000 Revision O
Fundi ng SubCLI N 0001AD

Esti mat ed Labor Cost: $ 327, 488

Mat eri al s/ ODCs: $ 1,870, 337
Mat eri al s/ ODCs FCCM $ 187
Total Cost: $ 2,198,012
Labor Fee: $ 29, 852
Mat eri al s/ ODCs: $ 171, 136
Tot al Fee: $ 200,988
CPFF: $ 2,399, 000
START OF WORK: DATE OF SI GNED MODI FI CATI ON

COVPLETI ON DATE: 21 DECEMBER 2007
LEVEL OF EFFORT: 44,372 Hours
P00025 BREAKDOWN:

MD1-219- 000 Revision O
Fundi ng SubCLI N 0001AE

Esti mat ed Labor Cost: $ 244, 653

Mat eri al s/ ODCs: $ 1,862, 446
Mat eri al s/ ODCs FCCM $ 186
Total Cost: 2,107, 285

$

Labor Fee: $ 22,301
Mat eri al s/ ODCs: $ 170, 414
Total Fee: $ 192,715
CPFF: $ 2,300, 000

Esti mat ed Cost:
Fi xed Fee:
CPFF:

$ 2,393, 530. 00

$16, 341, 839
$ 1,493,691
$17, 835, 530
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
(End of narrative C001)

I nspection and_Accept ance

| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
0001AD SERVICES LINE | TEM $ 2, 399, 000. 00

NOUN: BFT | NTEGRATI ON
PRON:  7276F23572 PRON AMD: 01 ACRN: BF
AVS CD: 31201678009

Fundi ng SubCLIN in Support of CLIN 0001AA.

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2008

$ 2,399, 000. 00
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AE SERVI CES LI NE | TEM $ 2,300, 000. 00

NCOUN: CLAW NRE

PRON: 727174A372 PRON AMD: 01 ACRN:  AA
AVS CD: 31102897002

Fundi ng SubCLIN in Support of CLIN 0001AA

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007

$ 2, 300, 000. 00
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0002 SECURI TY CLASS: Uncl assified

0002AA SERVICES LINE | TEM $ 3,502, 500. 00
NOUN: M7 BFI ST DEVELCOP. & SUST. SPT
PRON: 7276F87972 PRON AMD: 01 ACRN: AH
AVB CD: 31201284007
START OF WORK: DATE OF SI GNED MODI FI CATI ON Estimated Cost: $ 5,906, 804
COVPLETI ON DATE: 19 DEC 2008 Fi xed Fee: $ 538, 696
LEVEL OF EFFORT: 53,163 Hours CPFF: S 6, 445, 500

MODI FI CATI ON: P0O0007, P00025
P00025 Br eakdown:

Work Directive MLO-211-000 Rev. 1

Esti mat ed Labor Cost: $ 2,261,112
Mat eri al s/ ODCs: $ 435,853
Mat eri al s/ ODCx FCCM $ 44
Total Cost: $ 2,697,009
Labor Fee: $ 206,111
Mat eri al s/ ODC' s: $ 39, 880
Tot al Fee: $ 245,991
CPFF: $ 2,943, 000

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

ACCEPTANCE: Desti nation
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0002AC SERVI CES LI NE | TEM $ 2,943, 000. 00

NOUN: A3 FS3 SUPPORT
PRON:  7276F89672
AVMS CD: 31201284007

PRON AMD: 01

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Perfornmance

ACRN: AH

Fundi ng SubCLIN in Support of CLIN 0002AA.

(End of narrative B001)

ACCEPTANCE: Desti nation

$ 2,943, 000. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 19- DEC- 2008
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0003 SECURI TY CLASS: Uncl assified

0003AA SERVICES LINE | TEM $ 4, 997, 000. 00
NOUN: BFI ST FI ELDI NG & TRAI NI NG SPT
PRON: 7276F87772 PRON AMD: 01 ACRN: AH
AVB CD: 31201284007
START OF WORK: DATE OF SI GNED MODI FI CATI ON Estimated Cost: $ 6,235,703
COVPLETI ON DATE: 31 DEC 2008 Fi xed Fee: $ 570, 297
LEVEL OF EFFORT: 33,088 Hours CPFF: S 6, 806, 000

MODI FI CATI ON: P0O0004, P00025
P00025 Br eakdown:

Work Directive MLO-811-000 Rev. 1

Estimated Labor Cost: $ 368, 712
Mat eri al / ODCs: $ 1,068, 699
Mat eri al / ODCs FCCM $ 107
Total Cost: $ 1,437,518
Labor Fee: $ 33, 696
Mat eri al / ODCs: $ 97, 786
Tot al Fee: $ 131,482
CPFF: $ 1, 569, 000

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0003AC

SERVICES LINE | TEM

NOUN: BFI ST FI ELDI NG FSR SUPPORT

PRON: 7276F89772 PRON AMD: 01 ACRN:  AH
AVS CD: 31201284007

Fundi ng SubCLIN in Support of CLIN 0003AA

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- DEC- 2008

$ 1, 569, 000. 00

1, 569, 000. 00
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PIIN/SIIN W6HZV-07- C- 0096

MOD/AMD P00025

Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0008 SECURI TY CLASS: Uncl assified
0008AA SERVI CES LI NE | TEM $ 3, 155, 000. 00
NOUN: ML13 FOV STS
PRON: 7278C03372 PRON AMD: 01 ACRN: BG
AMS CD: 31200496006
START OF WORK: DATE OF SI GNED MODI FI CATI ON Esti mat ed Cost: $ 2,891, 364
COVPLETI ON DATE: 31 DECEMBER 2009 Fi xed Fee: $ 263, 636
LEVEL OF EFFORT: 29,582 Hours CPFF: $ 3, 155, 000
MODI FI CATI ON: P00025

P00025 BREAKDOWN:

MA0- 112- 000 Revi sion 0O
Fundi ng SubCLI N 0008AA

Esti mat ed Labor Cost: $ 2,651, 435
Mat eri al s/ ODCs: $ 239, 905
Mat eri al s/ ODCs FCCM $ 24
Total Cost: $ 2,891, 364
Labor Fee: $ 241, 685
Mat eri al s/ ODCs: $ 21,951
Total Fee: $ 263,636
CPFF: $ 3,155, 000

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2009

$ 3, 155, 000. 00

ACCEPTANCE: Desti nation
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

B.1 APPLICABILITY OF FEDERAL EXCl SE TAX - Federal Excise Tax (FET) is not applicable to the contract itens |isted el sewhere in Section
B of the contract. FET is not to be included in any prices under the contract.

B.2 CONTRACT DATA PRICE - The cost for data requirenents of the contract is included within the cost plus fixed fee ambunts for each
CLIN.

B.3 BASIC - The CGovernnent Basic Award shall be 230, 380 hours.

Esti mated Hourly Hour |y Total Cost

Cost Fi xed Fee
Bradl ey Fanmily of Vehicles STS $ 96.32 $ 8.78 $ 105. 10
ML13 Fanily of Vehicles STS $ 89.63 $ 8.17 $ 97.80
MLO9/ MB92 STS $ 69. 67 $ 6.36 $ 76.03
MBACE STS $ 59.25 $ 5.40 $ 64.65
CONUS FSR $ 68.28 $ 6.24 $ 74.52
OCONUS FSR $ 58.35 $ 5.34 $ 63.69

B.4 OPTION - ADDI TI ONAL SYSTEM TECHNI CAL SUPPORT - In accordance with Paragraph H 10, the Governnent shall have the option to increase
the nunmber of systemtechnical support hours by a maxi mum of 1,900,000 manhours each year for a maxi num of 9,500,000. The allocation of
these hours is as follows:

STS Hours optioned to date are 661, 652, |eaving 1,238,348 available for future base year exercise.
The hourly fixed fee listed belowwill remain in effect for option hours exercised in the specified time periods. The estimated hourly

costs are for planning and budgetary purposes only and will vary fromwork directive to work directive. The funded anount for each work
directive will be determined by the labor mx and Gther Direct Costs (ODCs) for that specific effort.

Basi c
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
a) Basi ¢ Contract Award 19 Dec 2007
and base year option
Bradl ey Family of Vehicles STS $ 96. 32 $ 8.78 $ 105.10
ML13 Family of Vehicles STS $ 89.63 $ 8.17 $ 97.80
MLO9/ MB92 STS $ 69.67 $ 6.36 $ 76.03
MDACE STS $ 59.25 $ 5.40 $ 64.65
CONUS FSR $ 68.28 $ 6.24 $ 74.52
OCONUS FSR $ 58.35 $ 5.34 $ 63.69
Option #1
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
b) 20 Dec 2007 19 Dec 2008
Bradl ey Family of Vehicles STS $ 98.98 $ 9.02 $ 108.00
ML13 Family of Vehicles STS $ 92.21 $ 8.40 $ 100. 61
MLO9/ MB92 STS $ 73.36 $ 6.69 $ 80.05
MDACE STS $ 62.34 $ 5.68 $ 68.02
CONUS FSR $ 69. 96 $ 6.39 $ 76.35
OCONUS FSR $ 59.91 $ 5.48 $ 65.39
Option #2
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
c) 20 Dec 2008 19 Dec 2009
Bradl ey Family of Vehicles STS $ 107.19 $ 9.76 $ 116.95
ML13 Family of Vehicles STS $ 100.54 $ 9.15 S 109. 69
MLO9/ MB92 STS $ 80.86 $ 7.37 $ 88.23
MDACE STS $ 68.68 $ 6.26 $ 74.94
CONUS FSR $ 74.65 $ 6.82 $ 81.47
OCONUS FSR $ 63.79 $ 5.83 $ 69.62
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

Option #3
Estimated Hourly
FROM Thr ough Cost
d) 20 Dec 2009 19 Dec 2010
Bradl ey Family of Vehicles STS $ 109. 88
ML13 Family of Vehicles STS $ 103.19
MLO9/ MP92 STS $ 84.34
MBACE STS $ 71.72
CONUS FSR $ 78.42
OCONUS FSR $ 67.96
Option #4
Estimated Hourly
FROM Thr ough Cost
e) 20 Dec 2010 19 Dec 2011
Bradl ey Family of Vehicles STS $ 113.22
ML13 Family of Vehicles STS $ 106.56
MLO9/ MP92 STS $ 86.75
MBACE STS $ 74.06
CONUS FSR $ 80.52
OCONUS FSR $ 69.77

Solely for the purpose of determining the Estimated hourly rates nost

right to divert fromesti mates.

a) Basi ¢ base year option 2,500, 000 man- hours
b) Option Year 1 2,500, 000 man- hours
c) Option Year 2 2,500, 000 man- hours
d) Option Year 3 2,500, 000 nman- hours
e) Option Year 4 2,500, 000 man- hours

B.5 The Contractor nay propose nateri al
The estinated costs at the tine of the work directive award will
cost dollars optioned to date are $72, 771, 657,

directives.

material and ot her direct

and ot her direct

*** END OF NARRATI VE B0001 ***

Hourly

Fi xed Fee
$10. 01
$ 9.39
$ 7.69
$ 6.54
$ 7.16
$ 6.21

Hourly

Fi xed Fee
$10. 31
$ 9.70
$7.91
$ 6.75
$ 7.36
$ 6.38

likely usage of man hours follow

costs plus additives to this contract
have a fixed fee anpunt
| eavi ng $205, 128, 343 avail able for future options.

Total Cost

$ 119.89
$ 112.58
$ 92.03
$ 78.26
$ 85.58
$ 74.17

Total Cost

$ 123.53
$ 116. 26
94. 66
80. 81
87.88
76.15

® O BB

The Gover nnent

based on support within the work

attached as 9.15% of costs.

reserves the

STS

exerci ses.
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PIIN/SIIN VB6HZV-07- C- 0096 MOD/AMD P00025

Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AD 7276F23572 BF 1 $ 0.00 $ 2, 399, 000. 00 $ 2, 399, 000. 00
31201678009 7ZGBFT
A17P30097272
0001AE 727174A372 AA 1 $ 0.00 $ 2,300, 000. 00 $ 2,300, 000. 00
31102897002 7Z2GBSP
A17P300272A3
0002AC 7276F89672 AH 1 $ 0.00 $ 2,943, 000. 00 $ 2,943, 000. 00
31201284007 7ZGBBS
A17P300772NM5
0003AC 7276F89772 AH 1 $ 0.00 $ 1, 569, 000. 00 $ 1, 569, 000. 00
31201284007 7ZGBBS
A17P300772NM5
0008AA 7278003372 BG 1 $ 0.00 $ 3, 155, 000. 00 $ 3, 155, 000. 00
31200496006 7ZGBNVB
A17P300672M5
NET CHANGE $ 12, 366, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY_ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 72033000075R5R03P31102831E9 S20113 Wb6HZV $ 2,300, 000. 00
Ar ny AH 21 72033000075R5R03P31201231E9 S20113 Wb6HZV $ 4,512, 000. 00
Ar ny BF 21 72033000075R5R03P31201625FB  S20113 We6HZV $ 2, 399, 000. 00
Ar ny BG 21 72033000075R5R03P31200431E9 S20113 Wb6HZV $ 3, 155, 000. 00
NET CHANGE $ 12, 366, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 116, 241, 022. 00 $ 12, 366, 000. 00 $ 128, 607, 022. 00
ACRN EDI _ACCOUNTI NG CLASSI FI CATI ON
AA 21 070920330000 S20113 75R5R033110289700231E9 7Z@EBSPS20113  We6HZV
AH 21 070920330000 S20113 75R5R033120128400731E9 7ZGBBSS20113  We6HZV
BF 21 070920330000 S20113 75R5R033120167800925FB 7ZGBFTS20113 We6HZV

BG 21 070920330000 S20113 75R5R033120049600631E9 7ZGBMSS20113  We6HZV
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